PROCESS GROUP [Part2.2] \

Project Management Process Groups and Knowledge Areas
In accordance with PMI PMBOK®

== INITIATING ==

Develop Project Charter

’

Develop Project Management
Plan (P1.4.2) [P2.3.1]

uide - Sixth Edition
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Plan Scope Management

(P1.5.1) [P2.3.2]

Collect Requirements
(P1.5.2) [P2.3.3]

Define Scope
(P1.5.3) [P2.3.4]

Create WBS
(P1.5.4) [P2.3.5]

Plan Schedule Management
(P1.6.1) [P2.3.6]

Define Activities
(P1.6.2) [P2.3.7]

Sequence Activities
(P1.6.3) [P2.3.8]

Estimate Activity Durations
(P1.6.4) [P2.3.9]

N\

Develop Schedule
(P1.6.5) [P2.3.10]

Inputs

(P1.4.1) [P2.2.1]

Inputs
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Inputs
1- Business Documents
2- Agreements

3- Enterprise Environmental
Factors (EEFs)
4- Organizational Process
Assets (OPAs)
Tools & Techniques

1- Expert Judgment
2- Data Gathering
3- Interpersonal and Team Skills
4- Meetings
Outputs
1- Project Charter
2- Assumption Log

Identify Stakeholders
(P1.13.1) [P2.2.2]

Inputs
1- Project Charter
2- Business Documents
3- Project Management Plan
4- Project Documents
5- Agreements
6- Enterprise Environmental
Factors (EEFs)
7- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Gathering
3- Data Analysis
4- Data Representation
5- Meetings
Outputs
1- Stakeholder Register
2- Change Requests
3- Project Management Plan
Updates
4- Project Documents Updates

Direct and Manage Project
Work (P1.4.3) [P2.4.1]

Inputs
1- Project Management Plan
2- Project Documents
3- Approved Change Requests
4- Enterprise Environmental
Factors (EEFs)
5- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Project Management
Information System (PMIS)
3- Meetings
Outputs
1- Deliverables
2- Work Performance Data
3-Issue Log
4- Change Requests
5- Project Management Plan
Updates
6- Project Documents Updates
7- Organizational Process
Assets Updates

Inputs
1- Project Charter
2- Outputs from Other
Processes
3- Enterprise Environmental
Factors (EEFs)
4- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Gathering
3- Interpersonal and Team Skills
4- Meetings
Outputs
1- Project Management Plan

Inputs

1- Project Charter

2- Project Management Plan

3- Enterprise Environmental
Factors (EEFs)

4- Organizational Process
Assets (OPAs)

Tools & Techniques

1- Expert Judgment

2- Data Analysis

3- Meetings

Outputs

1- Scope Management Plan

2- Requirements Management

Plan

1- Project Charter
2- Project Management Plan
3- Project Documents

4- Business Documents

5- Agreements
6- Enterprise Environmental
Factors (EEFs)
7- Organizational Process
Assets (OPAs)
Tools & Techniques

1- Expert Judgment

2- Data Gathering
3- Data Analysis

4- Decision Making

5- Data Representation

6- Interpersonal and Team Skills
7- Context Diagram

8- Prototypes
Outputs

1- Requirements Documentation
2- Requirements Traceability Matrix

Inputs
1- Project Charter
2- Project Management Plan
3- Project Documents
4- Enterprise Environmental
Factors (EEFs)
5- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Analysis
3- Decision Making
4- Interpersonal and Team Skills
5- Product Analysis
Outputs
1- Project Scope Statement
(PSS)
2- Project Documents Updates

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental
Factors (EEFs)
4- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Decomposition
Outputs
1- Scope Baseline
2- Project Documents
Updates
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Inputs
1- Project Charter
2- Project Management Plan
3- Enterprise Environmental
Factors (EEFs)
4- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Analysis
3- Meetings
Outputs

1- Schedule Management Plan

Inputs
1- Project Management Plan
2- Enterprise Environmental
Factors (EEFs)
3- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Decomposition
3- Rolling Wave Planning
4- Meetings
Outputs
1- Activity List
2- Activity Attributes
3- Milestone List
4- Change Requests
5- Project Management Plan
Updates

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental
Factors (EEFs)
4- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Precedence Diagraming
Method (PDM)
2- Dependency Determination
and Integration
3- Leads and Lags
4- Project Management
Information System (PMIS)
Outputs
1- Project Schedule Network
Diagrams
2- Project Documents Updates

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental
Factors (EEFs)
4- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Analogous Estimating
3- Parametric Estimating
4- Three-Point Estimating
5- Bottom-Up Estimating
6- Data Analysis
7- Decision Making
8- Meetings
Outputs
1- Duration Estimates
2- Basis of Estimates

3- Project Documents Updates

Inputs
1- Project Management Plan
2- Project Documents
3- Agreements
4- Enterprise Environmental
Factors (EEFs)
5- Organizational Process

Assets (OPAs)

Tools & Techniques

1- Schedule Network Analysis

2- Critical Path Method (CPM)

3- Resource Optimization

4- Data Analysis

5- Leads and Lags

6- Schedule Compression

7- Project Management
Information System (PMIS)

8- Agile Release Planning

Outputs

1- Schedule Baseline

2- Project Schedule

3- Schedule Data

4- Project Calendars

5- Change Requests

6- Project Management Plan
Updates

7- Project Documents Updates
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1- Project Charter

2- Business Documents

3- Project Management Plan

4- Project Documents

5- Enterprise Environmental Factors
(EEFs)

6- Organizational Process Assets
(OPAs)

Tools & Techniques

1- Expert Judgment

2- Data Gathering

3- Data Analysis

4- Source Selection Analysis
5- Meetings

Outputs

1- Procurement Management Plan
2- Procurement Strategy

3- Bid Documents

4- Procurement Statement of Work (SOW)
5- Source Selection Criteria

6- Make-or-Buy Decisions

7- Independent Cost Estimates

8- Change Requests

9- Project Documents Updates

10- Organizational Process Assets

1- Project Charter

2- Project Management Plan

3- Enterprise Environmental
Factors (EEFs)

4- Organizational Process
Assets (OPAs)

1- Expert Judgment
2- Data Analysis
3- Meetings

1- Cost Management Plan

1- Project Management Plan

2- Project Documents

3- Enterprise Environmental
Factors (EEFs)

4- Organizational Process
Assets (OPAs)

1- Expert Judgment

2- Analogous Estimating

3- Parametric Estimating

4- Bottom-Up Estimating

5- Three-Point Estimating

6- Data Analysis

7- Project Management
Information System (PMIS)

8- Decision Making

1- Cost Estimates
2- Basis of Estimates

1- Project Management Plan

2- Project Documents

3- Business Documents

4- Agreements

5- Enterprise Environmental
Factors (EEFs)

6- Organizational Process
Assets (OPAs)

1- Expert Judgment

2- Cost Aggregation

3- Data Analysis

4- Historical Information Review
5- Funding Limit Reconciliation
6- Financing

1- Cost Baseline
2- Project Funding Requirements

Plan Quality Management
(P1.8.1) [P2.3.14]

1- Project Charter

2- Project Management Plan

3- Project Documents

4- Enterprise Environmental
Factors (EEFs)

5- Organizational Process
Assets (OPAs)

1- Expert Judgment

2- Data Gathering

3- Data Analysis

4- Decision Making

5- Data Representation

6- Test and Inspection Planning
7- Meetings

1- Quality Management Plan

2- Quality Metrics

3- Project Management Plan
Updates

4- Project Documents Updates

Plan Resource Management
(P1.9.1) [P2.3.15]

Inputs
1- Project Charter
2- Project Management Plan
3- Project Documents
4- Enterprise Environmental
Factors (EEFs)
5- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Representation
3- Organizational Theory
4- Meetings
Outputs
1- Resource Management Plan
2- Team Charter
3- Project Documents Updates
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Estimate Activity Resources

(P1.9.2) [P2.3.16]

Inputs

1- Project Management Plan

2- Project Documents

3- Enterprise Environmental
Factors (EEFs)

4- Organizational Process
Assets (OPAs)

Tools & Techniques

1- Expert Judgment

2- Bottom-Up Estimating

3- Analogous Estimating

4- Parametric Estimating

5- Data Analysis

6- Project Management
Information System (PMIS)

7- Meetings

Outputs

1- Resource Requirements

2- Basis of Estimates

3- Resource Breakdown
Structure (RBS)

4- Project Documents Updates
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3- Project Documents Updates

3- Project Documents Updates

Plan Communications

Management (P1.10.1) [P2.3.17]

1- Project Charter

2- Project Management Plan

3- Project Documents

4- Enterprise Environmental
Factors (EEFs)

5- Organizational Process
Assets (OPAs)

1- Expert Judgment

2- Communication Requirements
Analysis

3- Communication Technology

4- Communication Models

5- Communication Methods

6- Interpersonal and Team Skills

7- Data Representation

8- Meetings

1- Communications Management
Plan

2- Project Management Plan
Updates

3- Project Documents Updates

Plan Risk Management
(P1.11.1) [P2.3.18]

Inputs
1- Project Charter
2- Project Management Plan
3- Project Documents
4- Enterprise Environmental
Factors (EEFs)
5- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Analysis
3- Meetings
Outputs
1- Risk Management Plan

Identify Risks
(P1.11.2) [P2.3.19]

Inputs

1- Project Management Plan

2- Project Documents

3- Agreements

4- Procurement Documentation

5- Enterprise Environmental
Factors (EEFs)

6- Organizational Process
Assets (OPAs)

Tools & Techniques

1- Expert Judgment

2- Data Gathering

3- Data Analysis

4- Interpersonal and Team Skills
5- Prompt Lists

6- Meetings

Outputs

1- Risk Register
2- Risk Report
3- Project Documents Updates

7'y

Perform Qualitative Risk
Analysis (P1.11.3) [P2.3.20]

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental
Factors (EEFs)
4- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Gathering
3- Data Analysis
4- Interpersonal and Team Skills
5- Risk Categorization
6- Data Representation
7- Meetings
Outputs
1- Project Documents Updates

Perform Quantitative Risk
Analysis (P1.11.4) [P2.3.21]

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental
Factors (EEFs)
4- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Gathering
3- Interpersonal and Team Skills
4- Representations of Uncertainty
5- Data Analysis
Outputs
1- Project Documents Updates

Plan Risk Responses
(P1.11.5) [P2.3.22]

Inputs

1- Project Management Plan

2- Project Documents

3- Enterprise Environmental
Factors (EEFs)

4- Organizational Process Assets
(OPAs)

Tools & Techniques

1- Expert Judgment

2- Data Gathering

3- Interpersonal and Team Skills
4- Strategies for Threats

5- Strategies for Opportunities

6- Contingent Response Strategies
7- Strategies for Overall Project Risk
8- Data Analysis

9- Decision Making

Outputs

1- Change Requests
2- Project Management Plan Updates

Updates

Plan Stakeholder Engagement
(P1.13.2) [P2.3.24]

Inputs

1- Project Charter

2- Project Management Plan

3- Project Documents

4- Agreements

5- Enterprise Environmental
Factors (EEFs)

6- Organizational Process
Assets (OPAs)

Tools & Techniques

1- Expert Judgment

2- Data Gathering

3- Data Analysis

4- Decision Making

5- Data Representation
6- Meetings

Outputs

1- Stakeholder Engagement
Plan

3- Project Documents Updates
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Manage Project Knowledge
(P1.4.4) [P2.4.2]

Inputs
1- Project Management Plan
2- Project Documents
3- Deliverables
4- Enterprise Environmental
Factors (EEFs)
5- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Knowledge Management
3- Information Management
4- Interpersonal and Team Skills
Outputs
1- Lessons Learned Register
2- Project Management Plan
Updates
3- Organizational Process
Assets Updates

Acquire Resources
(P1.9.3) [P2.4.4]

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental
Factors (EEFs)
4- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Decision Making
2- Interpersonal and Team Skills
3- Pre-Assignment
4- Virtual Teams

Outputs
1- Physical Resource Assignments
2- Project Team Assignments
3- Resource Calendars

4- Change Requests

5- Project Management Plan
Updates

6- Project Documents Updates

7- Enterprise Environmental
Factors Updates

8- Organizational Process Assets
Updates

Develop Team
(P1.9.4) [P2.4.5]

Inputs

1- Project Management Plan

2- Project Documents

3- Enterprise Environmental
Factors (EEFs)

4- Organizational Process
Assets (OPAs)

Tools & Techniques

1- Colocation

2- Virtual Teams

3- Communication Technology

4- Interpersonal and Team Skills
5- Recognition and Rewards

6- Training

7- Individual and Team Assessment
8- Meetings

Outputs

1- Team Performance Assessments

2- Change Requests

3- Project Management Plan Updates

4- Project Documents Updates

5- Enterprise Environmental
Factors Updates

6- Organizational Process Assets
Updates
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» =MONITORING & CONTROLLING PROCESS GROUP

» = CLOSING
4 PROCESS GROUP

Annotation 1

The PMI PMBOK® Guide — 6t Edition stands for

Manage Team
(P1.9.5) [P2.4.6]

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Reports
4- Team Performance
Assessments
5- Enterprise Environmental
Factors (EEFs)
6- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Interpersonal and Team Skills
2- Project Management
Information System (PMIS)
Outputs
1- Change Requests
2- Project Management Plan
Updates
3- Project Documents Updates
4- Enterprise Environmental
Factors Updates

Monitor and Control Project
Work (P1.4.5) [P2.5.1]

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Information
4- Agreements
5- Enterprise Environmental
Factors (EEFs)
6- Organizational Process Assets
(OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Analysis
3- Decision Making
4- Meetings
Outputs
1- Work Performance Reports
2- Change Requests
3- Project Management Plan
Updates
4- Project Documents Updates

Perform Integrated Change
Control (P1.4.6) [P2.5.2]

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Reports
4- Change Requests
5- Enterprise Environmental
Factors (EEFs)
6- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Change Control Tools
3- Data Analysis
4- Decision Making
5- Meetings
Outputs
1- Approved Change Requests
2- Project Management Plan
Updates
3- Project Documents Updates

Validate Scope
(P1.5.5) [P2.5.3]

Inputs
1- Project Management Plan
2- Project Documents
3- Verified Deliverables
4- Work Performance Data
Tools & Techniques
1- Inspection
2- Decision Making
Outputs
1- Accepted Deliverables
2- Work Performance
Information
3- Change Requests
4- Project Documents Updates

Control Scope
(P1.5.6) [P2.5.4]

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Data
4- Organizational Process

Assets (OPAs)

Tools & Techniques
1- Data Analysis

Outputs

1- Work Performance
Information

2- Change Requests

3- Project Management Plan
Updates

4- Project Documents Updates

1- Project Management Plan

2- Project Documents

3- Work Performance Data

4- Organizational Process
Assets (OPAs)

Tools & Techniques

1- Data Analysis

2- Critical Path Method (CPM)

3- Project Management
Information System (PMIS)

4- Resource Optimization

5- Lead and Lags

6- Schedule Compression

Outputs

1- Work Performance Information

2- Schedule Forecasts

3- Change Requests

4- Project Management Plan
Updates

5- Project Documents Updates

1- Project Management Plan

2- Project Documents

3- Project Funding Requirements

4- Work Performance Data

5- Organizational Process
Assets (OPAs)

1- Expert Judgment

2- Data Analysis

3- To-Complete Performance
Index (TCPI)

4- Project Management
Information System (PMIS)

1- Work Performance Information

2- Cost Forecasts

3- Change Requests

4- Project Management Plan
Updates

5- Project Documents Updates

Close Project or Phase
(P1.4.7) [P2.6.1]

Inputs
1- Project Charter
2- Project Management Plan
3- Project Documents
4- Accepted Deliverables
5- Business Documents
6- Agreements
7- Procurement Documentation

Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Analysis
3- Meetings
Outputs
1- Project Documents Updates
2- Final Product, Service, or
Result Transition
3- Final Report
4- Organizational Process

Project Management Institute’s Project Management
— Sixth Edition.

Body Of Knowledge Guide

Annotation 2
[P2.X1]

Part2: The “Standard” for Project Management.

X1: The Project Management five (5) Process Groups.

Annotation 3
[P2.Y1.Y2]

Part2: The “Standard” for Project Management.

Y1: The Project Management five (5) Process Groups.
Y2: The Project Management forty-nine (49) Processes.

Annotation 4
(P1.Z21.22)

Part1: The “Guide” to the Project Management Body of

Knowledge (PMBOK Guide).

Z1: Project Management ten (10) Knowledge Areas sections.

Z2: Project Management Knowledge Areas subsections.

Annotation 5

l
l
l
l
l
I 8- Organizational Process
l
l
l
l
l

Among the total of six hundred sixty-five (665) ITTOs
(i.e.; Inputs, Tools & Techniques, and Outputs) only
\ one hundred forty-seven (147) ITTOs are unique.

Assets Updates

-

Manage Quality
(P1.8.2) [P2.4.3]

1- Project Management Plan

2- Project Documents

3- Organizational Process
Assets (OPAs)

1- Data Gathering

2- Data Analysis

3- Decision Making

4- Data Representation

5- Audits

6- Design for X (DfX)

7- Problem Solving

8- Quality Improvement Methods

1- Quality Reports

2- Test and Evaluation
Documents

3- Change Requests

4- Project Management Plan
Updates

5- Project Documents Updates

Manage Communications
(P1.10.2) [P2.4.7]

1- Project Management Plan

2- Project Documents

3- Work Performance Reports

4- Enterprise Environmental
Factors (EEFs)

5- Organizational Process
Assets (OPAs)

1- Communication Technology

2- Communication Methods

3- Communication Skills

4- Project Management
Information System (PMIS)

5- Project Reporting

6- Interpersonal and Team Skills

7- Meetings

1- Project Communications

2- Project Management Plan
Updates

3- Project Documents Updates

4- Organizational Process
Assets Updates

A

Implement Risk Responses
(P1.11.6) [P2.4.8]

Inputs
1- Project Management Plan
2- Project Documents
3- Organizational Process

Assets (OPAs)

Tools & Techniques
1- Expert Judgment
2- Interpersonal and Team Skills
3- Project Management

Information System (PMIS)

Outputs
1- Change Requests
2- Project Documents Updates

Inputs
1- Project Management Plan
2- Project Documents
3- Procurement Documentation
4- Seller Proposals
5- Enterprise Environmental
Factors (EEFs)
6- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Advertising
3- Bidder Conferences
4- Data Analysis
5- Interpersonal and Team Skills
Outputs
1- Selected Sellers
2- Agreements
3- Change Requests
4- Project Management Plan
Updates
5- Project Documents Updates
6- Organizational Process
Assets Updates

2

Manage Stakeholder
Engagement (P1.13.3) [P2.4.10]

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental
Factors (EEFs)
4- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Communication Skills
3- Interpersonal and Team Skills
4- Ground Rules
5- Meetings
Outputs
1- Change Requests
2- Project Management Plan
Updates
3- Project Documents Updates
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Control Quality
(P1.8.3) [P2.5.7]

1- Project Management Plan

2- Project Documents

3- Approved Change Requests

4- Deliverables

5- Work Performance Data

6- Enterprise Environmental
Factors (EEFs)

7- Organizational Process
Assets (OPAs)

1- Data Gathering

2- Data Analysis

3- Inspection

4- Testing/Product Evaluations
5- Data Representation

6- Meetings

1- Quality Control Measurements
2- Verified Deliverables

3- Work Performance Information

4- Change Requests

5- Project Management Plan
Updates

6- Project Documents Updates

Y

Control Resources
(P1.9.6) [P2.5.8]

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Data
4- Agreements
5- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Data Analysis
2- Problem Solving
3- Interpersonal and Team Skills
4- Project Management
Information System (PMIS)
Outputs
1- Work Performance
Information
2- Change Requests
3- Project Management Plan
Updates
4- Project Documents Updates

Monitor Communications
(P1.10.3) [P2.5.9]

1- Project Management Plan

2- Project Documents

3- Work Performance Data

4- Enterprise Environmental
Factors (EEFs)

5- Organizational Process Assets
(OPAs)

1- Expert Judgment

2- Project Management
Information System (PMIS)

3- Data Representation

4- Interpersonal and Team Skills

5- Meetings

1- Work Performance Information

2- Change Requests

3- Project Management Plan
Updates

4- Project Documents Updates

:

Monitor Risks
(P1.11.7) [P2.5.10]

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Data
4- Work Performance Reports
Tools & Techniques
1- Data Analysis
2- Audits
3- Meetings
Outputs
1- Work Performance
Information
2- Change Requests
3- Project Management Plan
Updates
4- Project Documents Updates
5- Organizational Process
Assets Updates

Inputs
1- Project Management Plan
2- Project Documents
3- Agreements
4- Procurement Documentation
5- Approved Change Requests
6- Work Performance Data
7- Enterprise Environmental
Factors (EEFs)
8- Organizational Process Assets
(OPAs)
Tools & Techniques
1- Expert Judgment
2- Claims Administration
3- Data Analysis
4- Inspection
5- Audits
Outputs
1- Closed Procurements
2- Work Performance Information
3- Procurement Documentation
Updates
4- Change Requests
5- Project Management Plan Updates
6- Project Documents Updates
7- Organizational Process Assets
Updates

Monitor Stakeholder
Engagement (P1.13.4) [P2.5.12]

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Data
4- Enterprise Environmental
Factors (EEFs)
5- Organizational Process
Assets (OPAs)
Tools & Techniques
1- Data Analysis
2- Decision Making
3- Data Representation
4- Communication Skills
5- Interpersonal and Team Skills
6- Meetings
Outputs
1- Work Performance Information
2- Change Requests
3- Project Management Plan
Updates
4- Project Documents Updates
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Final Product,
Service, or
Result.

Annotation 6

»

The arrows portray examples of permutations through

interrelationships, interactions, overlaps, iterations, and
integration within and among the Project Management
Processes and Process Groups.

Annotation 7

In reality, and due to uniqueness of individual projects,

the appropriate application and agility of Processes

and Process Groups are determined by the competent

Project Management Professional (PMP) through
managing/engaging the project stakeholders.

Annotation 8

The Project Management Processes are shown in the

Process Group in which most of the related activities

take place.

Annotation 9

The Project Management Process Groups are neither
project life cycle phases nor stages.
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